U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION/SITUATION REPORT

Portage Creek Area - Removal Polrep
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Region V

Subject: POLREP #4

Portage Creek Area

059B05

Kalamazoo, Ml

Latitude: 42.2839750 Longitude: -85.5791570

To: Jason El-Zein, U.S. EPA
Mike Ribordy, U.S EPA
John Marnitote, U.S. EPA
Mark Johnson, ATSDR
Lisa Williams, U.S. FWS
Todd Goeks, NOAA
Daria Devantier, MDEQ
Bruce Merchant, Kalamazoo City Dept of Public Services
Debbie Jung, Kalamazoo City
Mark Mills, Michigan DNR

From: Sam Borries, On-Scene Coordinator
Date: 2/3/2012
Reporting Period: 1/18/2012 - 2/3/2012

1. Introduction
1.1 Background
Site Number: 059B05
D.O. Number: 0087
Response Authority: CERCLA
Response Lead: EPA

Contract Number:
Action Memo Date:
Response Type:
Incident Category:

NPL Status: NPL Operable Unit:
Mobilization Date:  9/26/2011 Start Date:

Demob Date: Completion Date:
CERCLIS ID: MID006007306 RCRIS ID:

ERNS No.: NA State Notification:

‘FPN#: NA Reimbursable Account #:

1.1.1 Incident Category
Fund-lead removal action

1.1.2 Site Description
See POLREP #1

1.1.2.1 Location
See POLREP #1
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1.1.2.2 Description of Threat
See POLREP #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP #1

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

Work crews were re-mobilized after the seasonal de-mobilization which took place on November 17, 2011.
Work activity focused on securing a work area and land clearing in the SA6 excavation area. A fencing sub-
contractor re-located fencing to allow for excavation crews and equipment along the west creek bank. This
work took place entirely on City-owned property within the Kalamazoo Stockbridge facility located at 415 E.
Stockbridge Avenue. Work crews commenced clearing of all vegetation and woody debris from both the
west bank of Portage Creek and within the water channel. Limited preparation activities re-commenced

on the de-watering pad located at the John Street support area.

As reported in POLREP #2, an elevated water table in the excavation area of SA7 prevented contaminated
soils from being excavated after this area was cleared of vegetation in November 2011 Though
construction activities south of Reed Street have returned Portage Creek to its onginal channel and lowered
the elevated water table, EPA re-assessed conditions and has determined that excavation activities in SA7
are still not feasible due to high levels of precipitation, unseasonably warm temperatures, and continued wet
conditions. Site activities in SA7 will not commence until cold weather arrives or dry weather hardens the
surface solls of the SA7 excavation area.

2.1.2 Response Actions to Date

EPA and ERRS contractors re-mobilized to the site on January 18, 2012 after 2 months of no on-site work
activittes From January 18, 2012 to February 3, 2012, U S EPA and ERRS conducted the following
activities’

Site Activities

- Commenced pumping out of rainwater and snowmelt water from the John Street staging/solidification pad
(staging pad) in anticipation of continuing construction work;

- Re-located fixed chain-link fence and established three access points along the western bank of Portage

Creek in the SA6 work area between Stockbridge Avenue and Lake Street; and

- Commenced vegetation removal and grubbing activities along the western bank of Portage Creek in SA6
utilizing a chipper to decrease the volume of woody debris.

Project Management Activities
- Completed and distributed two Technical Memorandums detailing the approach to site preparation,

excavation and restoration activities in the Axtell Creek/SAS5 and SA6 excavation areas {(documents posted
on website); ’

- Revised the Quality Assurance Project Plan (document posted on website);

- Validated pre-construction investigatory sampling results of sediments in excavation areas SA5,6 & 7, and
- An access agreements was signed with the City of Kalamazoo for city-owned properties along the project
area. g .

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The major PRP for this portion of the Alliled Paper Inc /Portage Creek/Kalamazoo River Superfund site was
dissolved through bankruptcy proceedings in April 2010. Other PRPs are being evaluated.

3

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal
Removed Fencing Scrap Metal | 6000lbs N/A Recycling Scrap
Removed Fencing Metal 2000lbs N/A Reuse Staging Area
2.2 Planning Section
A summary of removal activities that will take place in the upcoming week(s) include.
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Site Activities

- Complete cleanng of vegetation and woody debris along the west bank of Portage Creek in SAS,

- Construct a concrete apron and access road to SA6 work area off Stockbndge Avenue adjacent to bridge,

- Secure work area with temporary fencing and commence clearing of vegetation and woody debris along the east bank
of Portage Creek along UpJohn Park in SAS5,

- Install a groundwater extraction well and conduct a pump test along Portage Creek in SA6 to determine If the
groundwater table can be lowered to facilitate excavation activities,

- Remove rainwater and snowmelt from the de-watering pad at the John Street staging area to facilitate construction
work, and

- Re-commence work in SA7 once the area drys out, including excavation, solidification and staging of PCB
contaminated solls and transportation/disposal of excavated solls

Project Management Activities
- Ongoing efforts to obtain site access from property owners who own land along the project boundaries, and

- Identify pre-construction sampling locations for soils in Upjohn Park

2.2.1 Anticipated Activities
See POLREP #2

2.2.1.1 Planned Response Activities
See above

2.2.1.2 Next Steps
See above

2.2.2 Issues -
Excessive precipitation and unseasonably warm temperatures are preventing access and thus removal of
contaminated solls in SA7. See POLREP #2 and Section 2.1.1 above for additional information.

2.3 Logistics Section
The current resources present on site include:

- Three office trailers

- One security trailer

- Portable restrooms

- One wood chipper

- Portable generators and pumps

- One ERRS work crew

- Miscellaneous land clearing tools/equipment

. 2.4 Finance Section

2.4.1 Narrative
NA

.2.5 Other Command Staff

2.5.1 Safety Officer )
Sam Borries, Craig Thomas and Paul Ruesch, U.S. EPA FOSCs, are serving as safety officer(s).
The HASP was reviewed and signed by all site personnel

2.6 Liaison Officer
N/A

2.7 Information Officer
N/A

2.7.1 Public Information Officer
N/A

2.7.2 Community Involvement Coordinator
Don DeBlasio-U S EPA CIC

3. Participating Entities

http://www.epaosc.org/sites/7061/files/portagecreekarea polrep 4.htm 3/6/2012


http://www.epaosc.org/sites/7061

Page 4 of 4

3.1 Unified Command
N/A

3.2 Cooperating Agencies
U S Environmental Protection Agency
Michigan Department of Environmental Quality
Michigan Department of Natural Resources
U.S. Fish and Wildlife Service
City of Kalamazoo:
Department of Public Services
Parks and Recreation Department
Economic Development Department
Community Planning & Development
Public Safety Department
Fire Department
Police Department
Bronson Methodist Hospital
Kalamazoo Nature Center

4. Personnel On Site

U.S. Environmental Protection Agency
U.S. EPA Removal (ERRS) Contractors (Environmental Quality Management, Inc *and Inland Waters)
Farm 'N Garden (fencing sub-contractor)

5. Definition of Terms

ERRS - Emergency and Rapid Response Services

FOSC - Federal On Scene Coordinator

HASP - Health and Safety Plan

mg/kg - milligrams per kilogram

MDEQ - Michigan Department of Environmental Quality
NA - Not Applicable

NPL - National Prionties List

PCB - polychlorinated biphenyl

PRPs - Potentially Responsible Parties

START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
See the project website at http://www.epaosc org/portagecreekarea.

6.2 Reporting Schedule
It 1s anticipated that POLREPSs will be generated approximately every 2-4 weeks during the active construction
season.

7. Situational Reference Materials
See the project website at http://www epaosc org/portagecreekarea

Additional information on the overall Kalamazoo River Project can be found at
http.//www epa gov/Region5/cleanup/kalproject/index.htm.
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